

SECRET

SAPC 20416
COPY 1 OF 1

DISTRIBUTE

October 15, 1957

CMCC Doc. No. 151X5.773

Copy 1 of 2

Page 1 of 1

Dear Dick:

We are forwarding herewith eight copies of Monthly Progress Letter No. 24, covering the work performed on System No. 3 during the period extending from 5 August to 5 October 1957.

Sincerely,

Burt

Burt

Enclosures:

CMCC Doc. No. 163X5.50

Copies 1-8 of 12

RECEIVED (S)
NO. 151X5.773
CLASS. BY 151X5.773
DATE 10/15/57
BY 151X5.773
10/15/57

"This document contains information affecting the national defense of the United States within the meaning of the Espionage Laws, Title 18 U.S.C., Section 793 and 794. Its transmission or the revelation of its contents in any manner to an unauthorized person is prohibited by law."

SECRET

SECRET

Encl A1
SAPC 20416
COPY 1 OF 8

Monthly Progress Letter No. 24

Contract No. A-101

System 3

5 August to 5 October 1957

CMCC Document No. 163X5.50

Copy / of 12 Copies

DOCUMENT NO. _____
NO CHANGE IN CLASS. ☒
DECLASSIFIED
CLASS. CHANGED TO: TS S C
NEXT REVIEW DATE: 2019
DATE: 8/12/81
BY: [signature] 607169

(This document contains a total of 2 sheets,
including this title sheet.)

SECRET

SECRET

1. General

During the interval covered by this progress letter, the total program activity was directed toward completing the fabrication of the balance of the systems presently on order, and publishing the final version of the instruction guide.

2. Production Status

A total of 34 systems have been shipped to date. Three additional systems are presently in test, and two of these will be shipped during the week of 7 October 1957. The 37th system will be shipped the week of 14 October, and the remaining seven systems required to complete the order are scheduled to be delivered at one-week intervals thereafter.

3. System Improvements

To provide better serviceability and reliability, production units of the second and third local-oscillator assemblies have had a new type of eyelet added to the "plated-through" hole construction. Other minor improvements have been made, such as the drilling of holes in board brackets to facilitate tuning the r-f coils.

4. Planning

During the next report interval, the total program effort will continue to be directed toward completing the balance of systems presently on order, and delivering the final version of the instruction guide.

SECRET